

Seventh Quarterly Report March – May 2015

Date of Report: *June 1, 2015*

Contract Number: DTPH56-13-T-000008

Prepared for: *Pipeline and Hazardous Materials Safety Administration, TransCanada Pipeline, Enbridge Pipeline, and PRCI*

Project Title: “In-Ditch Validation Methodology for Determination of Defect Sizing”

Prepared by: *Applus RTD & Kiefner and Associates*

Contact Information:

Mark Werner
Applus RTD
mark.werner@applusrtd.com

Harvey Haines
Kiefner & Associates, Inc.
hhaines@kiefner.com

For quarterly period ending: *May 31, 2015*

Project Status

Item 26 – Develop Field Scanner

Improvements were made to the scanner in the 7th quarter.

- Further improvement to the scanner were made during the quarter through additional modifications to provide a better way of mounting the probes for a more stable and smooth scan and to prevent to scanner from veering downward during scans in the 3:00 and 9:00 o'clock positions.
- A field trial was initiated to test the scanner on 5 pipe joints in West Texas.