

## 6th Quarterly Report (Public)

Date of Report: July 07, 2015

Contract Number: **DTPH5614H00004**

Prepared for: US DOT – PHMSA

Project Title: Improving Models to Consider Complex Loadings, Operations Considerations, and Interactive Threats

Prepared by: Kiefner/Applus-RTD

Contact Information: M.J. Rosenfeld, [michael.rosenfeld@applusrtd.com](mailto:michael.rosenfeld@applusrtd.com), 740-398-9543

For quarterly period ending: June 30, 2015

**Objective:** Some pipeline failures suggest that interactions of resident conditions with changing operations or environments may increase the probability of failure, reduce the failure stress, change the mode of failure from a leak to a rupture, cause development of a condition not detectable by assessment methods in use, or cause the shift of a condition from stable to unstable. The objective of this project is to develop guidance for pipeline operators in the form of advanced interaction matrices, decision processes,

### **Results and Conclusions:**

The *Task II.A Interim Report* document has been submitted. Task II.B.1 has been finalized and its report has been submitted.

### **Plans for Future Activity:**

The proposed schedule for 3Q15 is as follows:

- Task II.B.2 – Develop Decision Data Needs.