

August 13, 2014

Mr. Mark Ransdell, President One-Call of Wyoming 1740H Dell Range Blvd. #511 Cheyenne, WY 82009

RE: Completion of Wyoming Mapping Project Phase 1

Dear President Ransdell:

Pass Word, Inc. is pleased to report the completion of the collection and processing of road data for all twenty-three counties of Wyoming as specified in that certain contract between One-Call of Wyoming, Inc. and Pass Word, Inc. dated December 23, 2013. All objectives of the project have been achieved in advance of the required completion date and there has been no slippage.

The total cost of \$98,816.00 divided by 23 counties produces a cost of \$4,296 per county; however the future cost to maintain the data base will be considerably less, barring major changes such as addressing system changes and the like.

A physical DVD containing the county data has been shipped separately FedEx Tracking No. 771062615293.

Pass Word has received OCW's payment of PWI's final invoice for \$24,704 and so all funds due PWI have been received in accordance with the contract. This letter certifies that all project funds have been received as authorized by that certain agreement PHMSA Grant Agreement #DTPH56-13-G-PHPS11 between PHMSA and One-Call of Wyoming.

Please provide a Final Financial Status Report Standard Form (SF-425) if you would like me to fill it out for OCW. Let me know if you have any questions.

Sincerely,

Rod Bacon President

EMAIL: rjbacon@passwordinc.com