

Quarterly Report – Public Page

Date of Report: 12th Quarterly Report – September 30, 2023

Contract Number: #693JK32110008POTA

Prepared for: DOT and Co-funders

Project Title: Advancement of Through-tubing Casing Inspection for Underground Storage Wells

Prepared by: Pipeline Research Council International, Inc.

Contact Information: Carolyn DesCoteaux (CDescoteaux@prci.org)


For quarterly period ending: September 30, 2023

1: Items Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
27	5	12th quarterly status report & project management	Submit 12th quarterly report	\$6,573.68	\$7,211.74

2: Items Not Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
20	4	Conduct Field Trial	Results to be included in the quarterly report	\$133,990.40	\$133,990.40
22	3	Final framework for reliability-based casing integrity management	Results to be included in the quarterly report	\$31,206.40	\$31,206.40
26	5	Submit draft final report	Submit draft final report	\$21,490.83	\$23,652.60

3: Project Financial Tracking During this Quarterly Period:**Quarterly Payable Milestones/Invoices - 693JK32110008POTA****4: Project Technical Status:**

[Item #27] [Task #5] [12th quarterly status report & project management] [Submit 12th quarterly report]

The update meeting scheduled for September 26th was cancelled since the well workover, required for field trial preparation, has not yet been completed.

5: Project Schedule:

Anticipated schedule of delayed tasks:

[Item #20] [Task #4] [Conduct field trial] [Results to be included in the quarterly report]

The field trial is scheduled to commence by the end of October.

September 2024

[Item #22] [Task #3] [Final framework for reliability-based casing integrity management] [Results to be included in the quarterly report]

The final framework for reliability-based casing integrity management is anticipated to be completed before the start of the field trial.

[Item #26] [Task #5] [Submit draft final report [Submit draft final report]

The draft final report is pending the completion of the field trial.