

## External Quarterly Report

**Date of Report:** 1<sup>st</sup> Quarterly Report -December 23<sup>rd</sup>, 2024

**Contract Number:** 693JK32410008POTA

**Prepared for:** DOT PHMSA

**Project Title:** A Non-Destructive Toughness Measurement

**Prepared by:** GTI Energy

**Contact Information:** Ernest Lever, [elever@gti.energy](mailto:elever@gti.energy) , 847-544-3415

**For quarterly period ending:** December 31<sup>st</sup>, 2024.

---


### 1: Items Completed During this Quarterly Period:

<i><b>Item #</b></i>	<i><b>Task #</b></i>	<i><b>Activity/Deliverable</b></i>	<i><b>Title</b></i>	<i><b>Federal Cost</b></i>	<i><b>Cost Share</b></i>
1	1	Assemble TAP and Kickoff Activities	Kickoff meeting minutes	32,426.00	75,516.00
2	10	1st Quarterly Status Report	Submit 1st quarterly report	16,825.00	44,752.00

### 2: Items Not Completed During this Quarterly Period:

None

### 3: Project Financial Tracking During this Quarterly Period:



#### **4: Project Technical Status**

- A technical advisory panel was assembled.
- The project kickoff call was held on November 22<sup>nd</sup>, 2024 during which the project outline was presented to the TAP. Constructive discussions took place with all attendees participating.
- Action items from the kickoff call have been completed
- First set of miniature Charpy specimens from 10 different pipeline steels are being prepared for testing in Q1/Q2 2025.
- The project is on schedule and on budget.
- There are no late deliverables.

**End of Report**