

**2013 State Damage Prevention Program Grants Progress Report**  
**CFDA Number: 20.720**

**Award Number:** *DTPH56-13-G-PHPS17*

**Project Title:** *State Damage Prevention (SDP) Grants - 2013*

**Date Submitted:** *April 28-2014*

**Submitted by:** *Cynthia Munyon*

**Specific Objective(s) of the Agreement**

Under this grant agreement, the IUD will:

- Foster support and partnership with stakeholders
- Support a Damage Prevention Education Program for industry stakeholders

**Workscope**

Under the terms of this grant agreement, the Grantee will address the following elements listed in 49 U.S.C. §60134 (b) through the actions it has specified in its Application.

- **Element 2 (Comprehensive Stakeholder Support):** A process for fostering and ensuring the support and partnership of stakeholders, including excavators, operators, locators, designers, and local government in all phases of the program.
- **Element 4 (Effective Employee Training):** Participation by operators, excavators, and other stakeholders in the development and implementation of effective employee training programs to ensure that operators, the one-call center, the enforcing agency, and the excavators have partnered to design and implement training for the employees of operators, excavators, and locators.

**Accomplishments for this period (Item 1 under Article IX, Section 9.01 Progress Report: “A comparison of actual accomplishments to the objectives established for the period.”)**

We have completed the planning and registration for the two-day Summit. See attached. The next phase is implementation.

**Quantifiable Metrics/Measures of Effectiveness (Item 2 under Article IX, Section 9.01 Project Report: “Where the output of the project can be quantified, a computation of the cost per unit of output.”)**

Feedback will be available after the Summit.

**Issues, Problems or Challenges (Item 3 under Article IX, Section 9.01 Project Report: “The reasons for slippage if established objectives were not met. “)**

No issues, problems or challenges to meet established objectives.

**Mid-term Financial Status Report**

Financial report and attachment submitted concurrently with this report No delays to report.

**Plans for Next Period (Remainder of Grant)**

The next phase is to implement the Summit plans.

**Requests of the AOTR and/or PHMSA**

No actions requested at this time.