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The Plastic Pipe Failure, Risk, and Threat Analysis project is currently underway at Gas Technology Institute. The project seeks to identify key causes and defects that lead to failure initiation and growth. 

During this 6th quarter of the project, GTI held a teleconference with the Project Advisory Group, PAG. During the teleconference, the contract modification and the new schedule of work was discussed. 

GTI and the PAG are working to prioritize a list of materials for S-4 testing which will begin shortly.

To meet the deliverable of the Slow Crack Growth task, GTI is performing a comprehensive search to identify, review, and summarize all available sources pertinent to characterizing the SCG failure mode. 
GTI is currently performing root-cause testing on a tee removed from service due to leaking. GTI has performed a series of tests but has not completed the analyses at this time. 
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