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For quarterly period ending: June 30, 2016

1) Summary of Initial Findings
Tenth quarter activities included completing the Phase VI, Task 5 Report covering Retrofit.  Separate reports were prepared for liquids and natural gas.

2) Technical Committee Meetings
Monthly technical committee meetings were held on April 14, May 12, and June 9, 2016.
	
3) Report Development 	
The final versions of the Phase VI Reports covering Retrofit have been uploaded to the PHMSA website.  Retrofit refers to the implementation of a LDS on a pipeline that has already been built, and is either completely ready for operation or is already in service.  There may or may not already be other LDS on the pipeline, so one issue is how the new retrofit LDS might affect the existing systems.  This is in contrast with a situation where the pipeline is a “greenfield” development.  

4) Plans for Future Activity
[bookmark: _GoBack]Eleventh quarter activities will involve technology transfer.  The Technical Committee will review the Draft White Paper.  The following publications have expressed interest in the paper: Pipeline & Gas Journal, Pipeline Technology Journal, Oil & Gas Journal, and the Journal of Pipeline Engineering.
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