

EMAT Sensor for Small Diameter and Unpiggable Pipes; Prototype and Testing

DOT Project No.: 653

Contract Number: DTPH56-15-T-000018

Date of Report: September 30, 2016

Prepared For: U.S. Department of Transportation
Pipeline and Hazardous Materials Safety Administration

Contracting Organization: Operations Technology Development (OTD)

Prepared By: Khalid Farrag, Ph.D., P.E.
Gas Technology Institute

Work Completed Up to This Reporting Period

- Submitted an update of Task 4.1 Interim Report: Prototype Design and Development.
- Submitted Task 5.1 Interim Report: Data Collection, Processing, Storage and Display Preliminary Design Report.
- Submitted the 4th quarterly status report.
- The subcontractor (Quest Integrated) is currently working on Task 4.2 of the EMAT sensor design and development and Task 5.2 Data collection and management.

Plans for Future Activity

- Complete work on task 4.2 – Prototype design and development.
- Submit Interim Report 4.2 - Prototype Design and development next quarter (Due for completion on December 2016).
- Continue work on Task 5.2 – Data collection management (due for completion on March 2017).

[END OF REPORT]